



BRILLIANT

Grant Agreement: 662167

WP1. Deliverable D1.5

Report from Working Meeting 02 WP1

Author(s): Jacek Jagielski, Jacek Gajewski (NCBJ), Egidijus Urbonavičius, Sigitas Rimkevičius (LEI), Agris Auce (UL), Waclaw Gudowski (KTH), Laurynas Juodis, (FTMC), Gintautas Klevinskas (VAE SPB), Alan Tkaczyk (UT)

Date of issue of this report: **December, 2017**

Start date of project: 01/07/2015

Duration: 36 Months

Project funded by the European Commission under the Horizon 2020 Euratom Framework Programme for Nuclear Research & Training Activities (2014-2018)		
Dissemination Level		
PU	Public	X
RE	Restricted to a group specified by the partners of the BRILLIANT project	
CO	Confidential, only for partners of the BRILLIANT project	

Table of content:

<u>PART 1. GENERAL INFORMATIONS.....</u>	<u>3</u>
<u>PART 2. OBJECTIVES.....</u>	<u>4</u>
<u>PART 3. DISCUSSION.....</u>	<u>5</u>
<u>PART 4. CONCLUSIONS.....</u>	<u>6</u>
<u>PART 5. ATTACHEMENTS.....</u>	<u>7</u>

PART 1. GENERAL INFORMATIONS

WP1 meeting 02 has been held in Tartu at the occasion of the general BRILLIANT meeting in Tartu University. The meeting was organized December 8th, 2017. List of participants include:

1. Jacek Jagielski, NCBJ
2. Jacek Gajewski, NCBJ
3. Agnieszka Boettcher, NCBJ
4. Alan Tkaczyk, Univ. Tartu
5. Agris Auce, Univ. Latvia
6. Waclaw Gudowski, KTH
7. Sigitas Rimkevicius, LEI
8. Egidijus Urbonavicius, LEI
9. Laurynas Joudis, FTMC
10. Waclaw Gudowski, KTH
11. Blazej Chmielarz, KTH
12. Ginatautas Klevinskas, VAE

Signed Participants list is attached to the Deliverable.

PART 2. OBJECTIVES

Main objectives of the meeting were to discuss the work progress with the special emphasis to the discussions on current status of deliverables and possible participation of the BRILLIANT team in the upcoming projects.

PART 3. DISCUSSION

Discussion has been initiated by prof. Jacek Jagielski. A short presentation has been shown pointing to the main topics addressed in the frames of WP1. First topic addressed was the current status of Deliverable D 1.7 “List and description of education and training courses available in the participating countries”. Currently the lists have been produced only by NCBJ and Tartu University. The main objectives of the D1.7 were recalled again and the remaining participants were asked to produce the data, fill the draft of the deliverable and to send it to WP1 Leader till the end of 2017. The current draft of D1.7 has been resend to all participants.

Next topic discussed was the status of D1.3 “Program of research structure development in Baltic countries”. This Deliverable is due by the end of 2017. First draft will be prepared by prof. Jagielski and will be sent to other Participants for completion and modifications. Main focus of the D1.3 will be put on the analysis of current financial situation, research and economic priorities of participants and the examination of the possibilities of common actions to support research activities via, e.g. EC or any other funds available to Participants (Task 1.2).

Last part of the discussion was devoted to the analysis of new, potential opportunities to continue the collaboration with the special emphasis to the concept of EuroBaltic Centre of Nuclear Research and Technology. One of the options is the new Euratom Task 18 for Coordination and Support Actions included in the list of new Euratom Tasks. Participants of the working meeting agreed to examine the possibility to propose a common project answering this task, possibly jointly with several participants from the current VINCO project. This topic has to be examined in detail, participants were asked to check the positions of their institutions. We will reanalyze this possibility during next BRILLIANT meetings.

The meeting has been concluded with the list of actions that should be undertaken in the next few months.

PART 4. CONCLUSIONS

Work Package WP1 of the BRILLIANT project proceeds with slight delays, however, the finalization of its main deliverables is not in danger. The current status of work has been analyzed, discussed and corrective actions were agreed by the participants. Current topics connected with WP1 realization and future plans of cooperation in Baltic region were discussed as well. Next WP1 meeting is planned to be held in Riga, at the occasion of BRILLIANT working meeting in February 2018.

PART 5. ATTACHEMENTS

PARTICIPANTS LIST

Project Meeting WP1

December 8, 2017, Tartu, Estonia

Last name	First name	Signature
CHMIELARZ	DEZEJ	<i>[Handwritten signature]</i>
URBONAVICIUS	EBIDIJUS	<i>[Handwritten signature]</i>
RIMKENCIVIS	SIGITAS	<i>[Handwritten signature]</i>
GIAZEWSKI	SACER	<i>[Handwritten signature]</i>
BOETLHER	ABNIESKA	<i>[Handwritten signature]</i>
AUC	AGNIS	<i>[Handwritten signature]</i>
GODWIN	WPCIM	<i>[Handwritten signature]</i>
Tkaczyk	Alan	<i>[Handwritten signature]</i>
Juodi's	Laurynas	<i>[Handwritten signature]</i>

<i>[Handwritten signature]</i>		<i>[Handwritten signature]</i>
<i>[Handwritten signature]</i>		<i>[Handwritten signature]</i>